
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:17 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 390 Date: 08-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 730

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny with high winds in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for surveying the tower, tower saddle and grillage during pullback operations with
District 4 surveyors. Today ABF removed the slack in all 10 cables and is prepared to pull the tower back
tomorrow. Real time/intermediate surveys will be done to check the position of the tower as this operation
commences. Coordinated with Saman Soheilifard on the measurements to be taken during the pullback
operation.

Attachment

Closeup fo the P3 indicators with measured strain values on the
display screen.

ABF ironworkers removing the slack in the tower tie back cables near
the YBI foundation.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 390 Date: 08-Sep-2011 Thursday

The slack in five of the ten tower tie back cables was removed by
lunchtime with the remaining 5 to be completed in the afternoon.

ABF ironworkers removing the slack in the tower tie back cables near
the YBI foundation.

Access openings in the shear link facades where the strain gauges
are attached to the steel.

P3 indicators measuring the strain on the shear link beams at
elevations of 99m and 109m.
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